
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:53 PM

Run date

Time

Reviewer: Soheilifard, Saman 05-Nov-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 183 Date: 18-Oct-2010 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 405

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on the gantry
assembly , pretension the erection tower bolts , prepare for lift 2 erection , & set the South stair case .
Crews started at 7:20 AM.

Carlos & Augie had to work on the top deck on the W line & on the barge rigging the gantry
accessories , materials & equipments , & work with the other crews on the gantry assembly & erection
tower .

Tony , Barry , Jacob , Kevin , Steve , & Samuel had to work on the gantry assembly . Crews had
to work on the hydraulic jacks & the accessories placement . The started at 7:30 AM.

Nicolaus started to fly the pushing jacks for the lower frame at 7:40 AM. Crews had to set the jacks
& their accessories in place , lock them & install the pins . They were done at 10:00 AM.

After that , crews had to work on the South cat walk . They started to set the 1st section at 10:30
AM. Crews were done at 12:00 PM.

In the afternoon , crews had to connect the hydraulic hoses & power lines between the hydraulic
pump the jacks , install the accessories parts for the gantry , sort , fly , & store the bolts inside the East
tower shaft for the splice plates . Crews were done at 5:10 PM.

Obra , & Matt crews had to pretension the bolts at the connections at all locations & elevations on
the temporary tower , & gantry assembly beams . Crews had to prepare their tools , & equipment , reroute
& connect the air lies . Crews were done at 8:00 AM. Crews started at 82 meters elevation at 8:10 AM.
Crews were done at 5:10 PM.

Bryce , Darcel , Ian , Melvin , & Roberto had to work on the bearing plates for the gantry I beam
supports . Crews had to weld the lower plates on the bearing plate to the temporary tower . Crews had to
prepare their tools & equipment , clean & grind the edge of the plates . They were done at 8:20 AM.

Crews started to weld at 8:30 AM. They were done at 5:00 PM. Crews had to wrap up their tools &
equipment . They left at 5:20 PM.

Andy , Jonathan , & Ryan had to work on the South stair case . Crews had to set the top section of
the stair case for the 97 meters elevation. They started at 3:30 PM. Crews were done at 5:10 PM.

Bryce had to weld the the holding brackets to the erection tower . He started at 4:20 PM. He was
done at 5:10 PM.

Benjamin had to work with all crews at all time . He had to fly materials , & equipment to the working
areas on the site .

All crews left at 5:20 PM.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 183 Date: 18-Oct-2010 Monday

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L02-STE.05304-0120F4 Tower Lift 02 Strut East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 90 Ton Rough Terrain

8.00

002321

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002083

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002082

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002070

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE AMAYA-MESAIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM SAMUEL TORRECILLASIronworker 8.00 2.00 0.00 10.00

JNM ROBERTO HERNANDEZ-ZELIronworker 8.00 2.00 0.00 10.00

APP BRYCE HOWELLIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM IGNACIO AGUILERAIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 0.00 2.00 0.00 2.00

JNM MATTHEW HOLTIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL HALEYIronworker 8.00 2.00 0.00 10.00

JNM MICHEAL BALWINSKIIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

JNM RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM DARCEL JACKSONIronworker 8.00 2.00 0.00 10.00

APP IAN MURPHYIronworker 8.00 0.00 0.00 8.00

JNM MELVIN IVYIronworker 8.00 2.00 0.00 10.00

JNM ANDY NEAEIronworker 0.00 2.00 0.00 2.00

APP JONATHAN CANITESIronworker 0.00 2.00 0.00 2.00

JNM CONRADO BAUTISTAIronworker 8.00 2.00 0.00 10.00
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